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Danube Transnational
and EU regulations referenced in it

D-STIR and annexes

« Latest approved Application Form (part 1 and 2)
« D-STIR Partnership Agreement

« Documentation available on DTP website “Relevant
Documents” page

- National and internal partners regulations

http://www.interreg-danube.eu/relevant-documents/documents-
for-project-implementation
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Why is REPORTING important?
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Danube Transnational Programm

Proving that objectives
have been achieved

Receiving ERDF /
IPA from DTP

Thinking, learning,
S exchanging

Delivering results
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Financial ‘ Activity

Report g Report
=

MUST BE COHERENT
Reported activities and finances have to match

MUST BE WELL JUSTIFIED

Clear and complete descriptions; unforeseen expenditure items,
over/underspending, unforeseen activities must be justified
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REPORTING: Procedure ClInterreg
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Project Partners
Submit their PPRs to the designated Controller at national level

National Controllers
Based on the validated expenditure, issue the Control Certificate and send to the related PP

Lead Partner (LP)
Compiles Progress report, prepare Application for Reimbursement based on the Partners’ PPRs and
Control Certificates

LP submits the PR
& AfR to MA/ JS

Certifying Authority
Transfers the contribution from EU Funds to the LP

LP transfers ERDF, IPA contribution to Project Partners @ I
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REPORTING: Timeline
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Reporting Periods / Deadlines:

Project duration: 01 January 2017 — 30 June 2019

Deadline Deadline Deadline Deadline Deadline
Progress Progress Progress Progress Progress
Report 01 Report 02 Report 03 Report 04 Report 05
30 Sept 31 March 30 Sept 31 Mar 30 Sept
2017 2018 2018 2019 2019

\

5th Reporting
Period

3rd Reporting
Period

15t Reporting

B I Y =N

01 January - 30 01 July-31 01 January - 30 01 July-31 01 January - 30

2nd Reporting
Period

4th Reporting
Period

June 2017 December 2017 June 2018 December 2018 June 2019
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Reporting will be online.
A Lead Partner Seminar will be held on June the 28th

* Lead Partner: submits the electronic and the
(Application for Reimbursement)

* Project Partner: submit in original by official
post sent to the LP

* Lead Partner: send the original and by

official post to the JS official address within 3 months from the end
date of the reporting period



D-STIR Management tools “ lnterreg
1 / 3 Danube Transnational Programme

D-STIR management tool is composed by:

« Detailed project budget

* Project gantt

« Project monitoring excel tool

- Partner activity report template

- Partner financial report template

. template
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1) Detailed project budget:

Including budget breakdown, Semester spending plan,
travel costs and external expertise planning

2) Project gantt:

Including internal deadline monitoring tool, to be
updated after each project meeting

3)Project monitoring excel tool:

Lead Partner instrument for monitoring the overall
project spending levels and evaluate project budget
modifications
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4) Partner activity report template

Danube Transnational Programme

5) Partner financial report template:

6)

Drafts based on the templates available on DTP website. After the Lead
Partner Seminar documents will be updated and revised according to final
procedures. They can be used to collect the required information

The expenditure incurred in a currency other than the euro shall be converted
into euro by using the monthly accounting exchange rate of the European
Commission in the month during which expenditure was submitted for

verification to the controller
(http://ec.europa.eu/budget/contracts_grants/info_contracts/inforeuro/inforeur

0_en.cfm)
template:

For Joint Progress Report (to be prepared by LP). It will be updated after
Lead Partner Seminar in June.
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All costs must be checked and certified by a First Level
Controller, according to national procedures

CENTRALISED: Bosnia and Herzegovina, Croatia, Czech
Republic, Hungary, Romania, Slovakia, Serbia and Slovenia,

DECENTRALISED: Germany

UPDATED DOCUMENT:

http.//www.interreg-
danube.eu/uploads/media/default/0001/06/dec45b3b738bf0199
bc9b89a01d3cbadc788c4el.pdf
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Control Systems

Germany has set up a decentralised control system.

The project partner is free to appoint its controller, but he /
she must be authorised at central level.

The controller can be

= Appointed internally, within the beneficiary
organisation (as long as he/she is independent from
the unit in charge of project finances and activities)

= External
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Provisional deadlines - PR1

1. Costs eligible until 30t" June 2017

2. Partners deliver D-STIR reporting document to LP (before sending to
FLC!): 10t July 2017

LP feedback within 3 working days
FLC procedure completed and available for LP: 15t September 2017
PP Control Certificates sent in original to the LP: 15t September 2017

Draft project PR sent to all partners: 15t September 2017
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Project PRO1 and AfR, with all partners’ certified costs submitted to JS:
by 30t September 2017

8. Original AfR and Control Certificates sent by official post to the JS:
before 30th September 2017
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Thank you!
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